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G Tender Commercial Checklist

CONTRACT DETAILS

Quote No - Award Date

Client Submission due date
Contract Name | Woodman Point WWTP 180ML/d
Upgrade — Major Works Subcontract

Review Date

Client Tender ID
Location / Site

On site duration
- Department

EPCM Estimator
Tender Value Contract Type
Total direct hours Project type
Scope Of Work
Agree or Depart
Client Position . . .p TCR
Position Item
1. Limitation of liability Referenced but no limit provided GC36.9 DISAGREE
2. Consequential losses Knock for knock exclusion GC 36.12 DISAGREE
DISAGREE
% per day, Request % per
3. Liquidated damages % is the cap (in addition to GC 24.18 week capped at
general damages) % and delete
general damages
There appear to be standard
suite of insurances required, as
follows:
DISAGREE
Work - .
4. Insurance : PL?t)rlifrl_s}a(:t())ims- gg GC 32 I insurance
« Motor Vehicle - Sggm advisors to review
e PlI-Jgm
e Plant - Jggm
e Marine - Jjjm
Standard indemnity obligations
including for any breach, injury,
5. Indemnity obligations death, illness etc. GC 36 AGREE
Proportionate reduction
GC1.1 DISAGREE
6. Defects liability 30 months ANNEXURE Request 12
A months
GC7
. . DISAGREE
’ 0,
7. Security and retention BG's 2 x|§% ANNEK(URE Request 2 x g%
30 Business Days after the end GC 22
8. Payment terms of the month in which the ANNEXURE AGREE
progress claim relates. A
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Client Position

Tender Commercial Checklist

Agree or Depart

9. Rights and liabilities

I is entitled to payment for:
e The works carried out
prior to the date of

Position

. termination. GC 34 AGREE
upon termination e Reasonable costs of
goods ordered.
o Reasonable demob costs.
Time for Notice of Variation = 3 RDISAGREE
. o equest period
Business Days after direction k
Time for Notice of Opinion =7 EXEENSIONS
10. Variations . . . GC 21 And
Business Days after direction Deletion of Head
Time for Submission of Claim =7 Contract bass
Business Days after direction pas:
through provision
11. Design responsibility TBC Agree
12. Subcc?ntractors and - must seek prior written GC 18 AGREE
suppliers approval for any subcontractors.
13. Milestone / Key dates
and durations T8C T8C BY-
If a dispute arises:
- Parties to confer within 5
Business Days
. . - Senior reps to meet within
14. Dispute resolution 15 Business Days of the GC 38 AGREE
dispute notice
- Failing which parties can
proceed with litigation
15. Documents / drawings
available, defective or TBC
missing
Notice of Delay = within 3
Business Days of the occurrence
of the delay
EOT Claim = within 3 Business DISAGREE
Days of the occurrence of an Request period
Excusable Delay. q P
extensions
Ongoing notices = every 7 . And‘
16. Delay Time Bars GC 24 Notice period for

Business Days

If EOT event is ongoing, an EOT
will be needed to submitted after
the event cesses. No time period
stated for this.

Delay costs permitted, however,
only for breaches.

ongoing delays
And
Delete the 4 hour
provision
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17. Delay entitlements

Client Position

Tender Commercial Checklist

Agree or Depart

Position
v X

TCR
Item

e Delays in Access by client v v GC8.2 Claim breach
AGREE
e Suspension by client v v GC 26.2 Tight notification
periods to adhere to

e Cyclones v As above
e Force Majeure v GC 28 AGREE
e Inclement Weather X X AGREE
e Latent Conditions (site v v GC 6.4 AGREE

only) '

AGREE
Full entitlement if

e Errors/ delays in client’s can

documents v v S demonstrate

compliance with clause
5.

e Delays by client’s other 5 " GC 86 DISAGREE

contractors
° Pelays in c!ient s free Claim breach

issued equipment
e Acceleration v GC 25.4 AGREE

. . To be priced within the
e Disruption
delay costs

e Variations v v GC 21 AGREE
e Contaminated Material v v GC64 AGREE
18. Other

Commercial/Risk Observations and Recommendations (please note | have reviewed the

Subcontract terms and conditions only):

1. Clause 3.6 “minor items not expressly mentioned in the Contract, but which are necessary for
the satisfactory carrying out of the Works, shall be deemed to be included within the Contract

Sum”. Request deletion or amendment.

2. Clause 5.1 is in relation to ] taking all the risk associated with Site Conditions, which has a
broad definition (incl. subsurface [rock etc] conditions). The Site Conditions exclusion is also in
conflict with the Latent Condition provision. ] to inform itself to clause 5. Suggest

amendment.
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3. Clause 8.6 prevents ay claim associated with delays/disruption arising out of or in connection
with Separate Contractors — Request deletion or amendment.

4. Clauses 8.21-8.28 provides that i being responsible for the supply of Services and
Facilities.

5. Clause 23 ‘Program’ — request extensions to the existing periods. Request deletion or
amendment to clause 23.8.

6. Clauses 26.2.1-26.2.3 — request timing extensions for suspension. 12 hours to provide
notification is unreasonable. Also, request deletion of clause 26.4.2 (suspension needs to be
greater than 24 hours).

7. Clause 33 ‘Default’ — request extension to the time for remedy.

8. Note — dayworks markup []%

9. Publicity — no public announcement without prior written notice

Contracts Department Signoff

Senior Contracts Specialist Name Senior Contracts Specialist Signature Date
17-07-2017
Chris Thompson
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